

CITY OF MAPLE VALLEY, WASHINGTON

RESOLUTION NO. R-18-1222

A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT NO. 3 EXTENDING THE DURATION AND INCREASING THE CONTRACT AMOUNT OF THE PROFESSIONAL SERVICES AGREEMENT INNOVA ARCHITECTS, INC., DBA ORB ARCHITECTS.

WHEREAS, Innova/ORB Architects has provided the City with Architect Services for the purpose of replacing the Beach House relating to the priorities set by the City Council, pursuant to Contract C-16-1335; and

WHEREAS, the City desires to extend the duration of Contract C-16-1335 with Innova Architects Inc., dba ORB Architects through September 30, 2018; and

WHEREAS, the City desires to increase the not to exceed contract amount of Contract C-16-1335 from \$276,645 to \$294,609, to be included as part of the next quarterly budget amendment; and

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:

Section 1. The City Manager is hereby authorized to execute Amendment No. 3 to Contract C-16-1335 with Innova Architects Inc., dba ORB Architects, extending the duration of the contract to September 30, 2018 and increasing the not to exceed dollar amount to \$294,609.00. A copy of Amendment No. 3 shall be filed with the City Clerk and identified with Clerk's Receiving No.

PASSED BY THE CITY COUNCIL AT A REGULAR MEETING THEREOF ON THE 12th DAY OF MARCH 2018.

CITY OF MAPLE VALLEY

Sean P. Kelly, Mayor

ATTEST/AUTHENTICATED:

Shaunna Lee Rice, City Clerk

APPROVED AS TO FORM:

Patricia Taraday, City Attorney