

CITY OF MAPLE VALLEY, WASHINGTON

RESOLUTION NO. R-18-1233

A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 2 TO A PUBLIC WORKS CONTRACT WITH MIKE MCCLUNG CONSTRUCTION CO., FOR CONSTRUCTION OF PROJECT NUMBER P-15, COMMUNITY CENTER PARKING LOT.

WHEREAS, the City Council of the City of Maple Valley entered into a contract with Mike McClung Construction Co. to make improvements to the Community Center parking lot; and

WHEREAS, the City finds it necessary to execute Change Order No. 2 to contract C-17-1395 in the amount of \$15,416.00 resulting in a new contract amount of \$163,471.00, a net increase of \$5,295.00, to ensure final costs of construction are covered adequately; and

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:

Section 1. Authorization. The City Manager is hereby authorized to execute a Change Order No. 2 with Mike McClung Construction Co to construct improvements to the Community Center Parking Lot in the amount not to exceed \$163,471.00. A copy of Public Works Contract C-17-1427 has been filed with the City Clerk and identified with Clerk's Receiving No. 2649.

PASSED BY THE CITY COUNCIL AT A REGULAR BUSINESS MEETING THEREOF ON THE 23RD DAY OF APRIL 2018.

Sean Kelly, Mayor

ATTEST:

Shaunna Lee-Rice, City Clerk

APPROVED AS TO FORM:

Patricia Taraday, City Attorney