

CITY OF MAPLE VALLEY, WASHINGTON

RESOLUTION NO. R-14-994

A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, AMENDING PUBLIC WORKS CONSTRUCTION CONTRACT NO. C-13-1022 WITH WESTWATER CONSTRUCTION COMPANY, FOR CONSTRUCTION SERVICES ON SR169 AND SE 271ST PLACE INTERSECTION IMPROVEMENTS PROJECT T-37

WHEREAS, the City solicited Invitations to Bid from individual construction firms qualified to construct the improvements for the SR 169 and SE 271st Place Intersection Improvements Project T-37the project; and

WHEREAS, the City received multiple proposals and found Westwater Construction Company to be the lowest responsive bidder; and

WHEREAS, the City had reviewed the bid documents and found them to be substantially complete; and

WHEREAS, the City Council on July 1, 2013 adopted Resolution No. R-13-933 authorizing City Manager to execute a Public Works Contract with Westwater Construction Company, to perform the Construction Services for SR 169 Improvements Project T-37 in the total bid amount of \$463,095.00 and authorized a ten percent (10%) contingency of \$46,309.50; and

WHEREAS, the City Manager and Westwater Construction Company, Inc. executed Public Works contract No. C-13-1022 on July 15, 2013; and

WHEREAS, construction costs have exceeded the contract amount authorized by Resolution R-13-933:

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:

Section 1. Authorization. The City Council hereby amends Public Works Contract No C-13-1022 with Westwater Construction Company, to perform the Construction Services for SR 169 Improvements Project T-37 in the total amount of \$578,000.00.

PASSED BY THE CITY COUNCIL AT A REGULAR MEETING THEREOF ON THE 23RD DAY OF JUNE, 2014.

William T Allison, Mayor

ATTEST:

Shaunna Lee-Rice, City Clerk

Approved as to form:

Patricia Taraday, City Attorney