

# **CITY OF MAPLE VALLEY, WASHINGTON**

## **RESOLUTION NO. R-18-1289**

**A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT NO. 2 TO THE CONTRACT WITH PBS ENGINEERING AND ENVIRONMENTAL INC., FOR INCREASED CONSTRUCTION MANAGEMENT SERVICES RELATED TO PROJECT NUMBER T-28B PHASE 1, SE 256TH STREET RECONSTRUCTION AND RATIFYING THE EARLIER DIRECTION OF WORK THAT NECESSITATED THIS AMENDMENT.**

WHEREAS, the City Council of the City of Maple Valley desires to reconstruct SE 256<sup>th</sup> Street from SE 220<sup>th</sup> Avenue to Witte Road; and

WHEREAS, on January 22, 2018 the City Council authorized an amendment to the original design contract with PBS Engineering and Environmental Inc. to provide additional scope for inspection and contract management services for an amended not to exceed total contract budget of \$100,626; and

WHEREAS, due, in part, to a culvert installation error that caused the need for additional work; and

WHEREAS, it was necessary to perform increased inspection oversight and additional construction management activities to address project challenges not originally anticipated in the original scope of services and beyond the amount of the contract; and

WHEREAS, in order to pay for these additional inspection and construction management efforts, it is necessary to execute an Amendment No. 2 to the contract with PBS Engineering and Environmental Inc. to reflect the revised scope of work and increased compensation;

WHEREAS, the revised scope of work will increase the contract price by \$16,865 for a new “not to exceed” amount of \$117,491; and

**NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:**

Section 1. Authorization/Ratification. The City Manager is hereby authorized to execute Amendment No. 2 to Contract C-17-1383 with PBS Engineering and Environmental Inc., to revise the scope of work and to increase compensation by \$16,865 for an amount not to exceed \$117,491. The City Council hereby ratifies the direction of additional work by this contractor prior to approval and execution of this amendment. A copy of Public Works Contract C-17-1383 Amendment No. 2 has been filed with the City Clerk and identified with Clerk's Receiving No. 2862.

PASSED BY THE CITY COUNCIL AT A SPECIAL BUSINESS MEETING THEREOF ON  
THE 3<sup>RD</sup> DAY OF DECEMBER 2018.

---

Sean Kelly, Mayor

ATTEST:

---

Shaunna Lee-Rice, City Clerk

APPROVED AS TO FORM:

---

Patricia Taraday, City Attorney