

# **CITY OF MAPLE VALLEY, WASHINGTON**

## **RESOLUTION NO. R-19-1382**

**A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT NO. 2 TO THE CONTRACT WITH PBS ENGINEERING AND ENVIRONMENTAL INC., FOR INCREASED ENGINEERING DESIGN SERVICES OF PROJECT NUMBER T-28B PHASE 2, WITTE ROAD IMPROVEMENTS.**

WHEREAS, the City Council of the City of Maple Valley desires to reconstruct Witte Road from SE 249<sup>th</sup> Place to SE 256<sup>th</sup> Street; and

WHEREAS, Covington Water District has requested waterline relocations required by T-28b Phase 2 to be designed by PBS Engineering to avoid inefficiencies in design coordination if designed separately; and

WHEREAS, the additional scope of work included in this contract amendment will be paid on a reimbursible basis by Covington Water District; and

WHEREAS, the City has negotiated a scope of services and budget with PBS Engineering and Environmental Inc. to include the new design elements for Covington Water District on the T-28b Phase 2 project ; and

**NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:**

Section 1. Authorization. The City Manager is hereby authorized to execute Professional Services Contract Amendment No. 2 with PBS Engineering and Environmental Inc., to provide additional engineering services for the T-28b Phase 2 project totalling \$21,070 for a new total not to exceed amount of \$149,223. A copy of Professional Services Contract C-18-1472 Amendment No. 2 has been filed with the City Clerk and identified with Clerk's Receiving No. 3038.

PASSED BY THE CITY COUNCIL AT A REGULAR BUSINESS MEETING THEREOF ON THE 23<sup>RD</sup> DAY OF SEPTEMBER 2019.

---

Sean Kelly, Mayor

ATTEST:

---

Shaunna Lee-Rice, City Clerk

APPROVED AS TO FORM:

---

Patricia Taraday, City Attorney