

# **CITY OF MAPLE VALLEY, WASHINGTON**

## **RESOLUTION NO. R-19-1313**

### **A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT NO. 2 REVISING THE SCOPE OF WORK AND INCREASING THE CONTRACT AMOUNT OF THE PROFESSIONAL SERVICES AGREEMENT WITH SLA LANDSCAPE ARCHITECTURE, LLC.**

WHEREAS, SLA Landscape Architecture, LLC. has provided the City with Architectural Services for the purpose of developing the Summit Park & Ballfields relating to the priorities set by the City Council, pursuant to Contract C-16-1336; and

WHEREAS, SLA Landscape Architecture, LLC. has provided a revised scope of work that includes additional design services required to complete the project; and

WHEREAS, the City desires to amend the contract with SLA Landscape Architecture, LLC, to revise the scope of work per Exhibit "A"; and

WHEREAS, the City desires to increase the not to exceed amount of the SLA Landscape Architecture LLC, contract from \$508,229.00 to \$532,284.00, with a management reserve up to \$7,716.00, to be included as part of the next quarterly budget amendment; and

### **NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:**

Section 1. The City Manager is hereby authorized to execute Amendment No. 2 to Contract C-16-1336 with SLA Landscape Architecture, LLC, revising the scope of work and increasing the not to exceed dollar amount to \$532,284.00, and with a management reserve of up to \$7,716.00, to be used only with approval of both the Parks Capital Projects Manager and the City Manager. A copy of Amendment No. 2 shall be filed with the City Clerk and identified with Clerk's Receiving No. 2894.

PASSED BY THE CITY COUNCIL AT A SPECIAL MEETING THEREOF ON THE 25<sup>th</sup> DAY OF FEBRUARY 2019.

CITY OF MAPLE VALLEY

---

Sean P. Kelly, Mayor

ATTEST/AUTHENTICATED:

---

Shaunna Lee Rice, City Clerk

APPROVED AS TO FORM:

---

Patricia Taraday, City Attorney