

# **CITY OF MAPLE VALLEY, WASHINGTON**

## **RESOLUTION NO. R-19-1405**

**A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, AUTHORIZING THE CITY MANAGER TO EXECUTE AMENDMENT NO. 1 TO THE CONTRACT WITH DAVID EVANS AND ASSOCIATES, INC. FOR INCREASED ENGINEERING DESIGN SERVICES OF PROJECT NUMBER T-36, SR 169 WIDENING.**

WHEREAS, the City Council of the City of Maple Valley desires to widen SR 169 from SE 240<sup>th</sup> Street to SE 244<sup>th</sup> Street; and

WHEREAS, professional services contract C-19-1611 with David Evans and Associates, Inc. (DEA) was approved at the Regular City Council Meeting on July 22, 2019.

WHEREAS, DEA has determined through traffic analysis that the intersection of SR 169 and SE 244<sup>th</sup> Street meets signal warrant analysis; and

WHEREAS, WSDOT requires an Intersection Control Evaluation (ICE) for intersections that meet signal warrants; and

WHEREAS, the additional scope of work included in this contract amendment will produce an ICE evaluation for WSDOT; and

WHEREAS, the City has negotiated a scope of services and budget with DEA under Amendment No. 1 to Contract No. C-19-1611 on the T-36 project; and

**NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS:**

Section 1. Authorization. The City Manager is hereby authorized to execute Professional Services Contract Amendment No. 1 with David Evans and Associates, Inc. to provide additional engineering services for the T-36 project totaling \$57,420 for a new total not to exceed amount of \$871,188. A copy of Professional Services Contract C-19-1611 Amendment No. 1 has been filed with the City Clerk and identified with Clerk's Receiving No. 3074.

PASSED BY THE CITY COUNCIL AT A SPECIAL BUSINESS MEETING THEREOF ON THE 12<sup>th</sup> DAY OF NOVMEBER 2019.

---

Sean Kelly, Mayor

ATTEST:

---

Shaunna Lee-Rice, City Clerk

APPROVED AS TO FORM:

---

Patricia Taraday, City Attorney